

DD/A/ODP WEEKLY REPORT

Week of 3-10 June 1981

I. Major Activities During the Past Week:

A. Support to PTO:

CAMS (COMIREX Automated Management System) []
[] attended the CAMS2 Processing Segment (P/S) - Tasking Segment (T/S) status meeting on 4 June. P/S, T/S, and PTO activity was briefed. PTO has completed the prioritization of the CAMS2 (P/S) requirements and a memorandum will be forthcoming. []

B. Support to OC:

SPRINT (Scheduling, Planning, and Resource Management Information System) Messrs. []
[] conducted a briefing and answered questions on PAC III on 2 June. In attendance were the ODP SPRINT team, [] of NPIC, and [] Chief of Engineering Division of OC. The briefing demonstrated that at least one product exists with the potential to meet most if not all of the technical requirements envisioned for SPRINT. []

C. Support to OF:

ACTUARY (Actuarial reports on the Agency's retirement system). The Actuarial data base update for the Office of Finance was completed during the past week. The updated data base and updated reports were sent to the Office of Finance on Friday. []

D. Support to OSWR:

TADS (Technical Analysis and Display System) The OSWR/ODP quarterly TADS meeting is scheduled for June 17, 1981 in room 2D03 beginning at 1500 hours. The first half hour will be a brief status meeting. [] will then be brought in to demonstrate certain features of the Chromatics raster scan graphics terminal. []

E. Support to OP:

FTE (Full-Time Equivalency Ceiling Control & Reporting System) We have prepared to run the initial FY 81 FTE exercise. The run will contain actual data for the period May 17-30, Pay Period 12. []

F. Support to ODP and OC:

MPS (Message Processing System) The production test of MPS/DATEX/CDS over the weekend of 6 and 7 June went very well. Minor start-up problems were quickly resolved with no loss of data sent from DATEX. Verification that the customers received all their traffic will take place this week, and CDS will investigate some problems that affected their throughput to DATEX. The tentative production date remains at Saturday 13 June. [REDACTED]

STAT

II. General Items:

[REDACTED] of B Division received a Letter of Appreciation from the Comptroller for the development of the OUTYEAR program - a projection program for the Office of the Comptroller.

STAT